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1. NIR - China and Collection. Plan bo 1mplamnnb - await~ .
1n& clearance by agencies of Collaotion Plan.. ‘ i

2+ 'The Third Aﬂency Rule - recommﬂndntione bainp mado to <
deter TAR proper on this.
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ey : 3. bS and GMDS - awaiting furthor stqu TS
I, Projocts planned but not yot initiabad: | |

l. NIR - Middle bust. Awaiting pnbltcabion of NIR»Chlna‘

2. Coordinntion of reportinp mamials and index system.
Awaitinp employmﬂnb by ORE of librarian.

3. Measures to svtup Central Biographic Reiarence Indax :
File, Awaiting anmloyment by ORE of Ghief of Biographic Branch.
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NI Praparatioﬂ of draft NIA Dlrocblve on Production (W1th »;>]ﬁ(
Adaing)s Awalting study and another ICAPS conferenco. 4 _ S
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¥ 1) N[R-—Lhina. : L ;
2. ILiaison Plan with IAB (Ops Momo 3).-
. 3. #Bstablishing Liaison with depart,ment.s and agenctoa other
than IAB.
b Transfer of SD3 and GMDS - awaiting further atudya
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“1l. NIR-Middle East - awaitinp puhlicntion' of NIR-China,
2. Contral Biographiec Referonce Indox I'ile « agwalting procurow
ment of Chief of Biographic Branoh.-‘ .
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I1X. Projects initiaﬁed during week reported ons
lo None, : ‘

| IV, Projects completed during weak rsported ong.
A
1. Ops Memo 3 (Liaison Plan) prepared and concurred in by Offices- :
awalting fival draft for publication. . :

Ve Projects expected to be oompleted during_coming woeks

Lo T(2) and (3)-aboves T

VI Projocbs axpeotod to be oarried ovar to following weeks

Lo 1 (1) and (). b
2. T (1) ana (2
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